Site Visit Report
RECEIVED 100 Grove Street

ERAmER | -

ENGINEERING Il nc. F:(508)856-0357
www.gravesengineering.com

PLANNING BOARD
Date: February 22, 2017 GRAPwpated By: Michael Wilkinson
Client: Grafton Planning Board Arrived on site: 9:50 AM
Project: Gristmill Village Left site: 10:25 AM
Contractor: DiPilato Construction Co, Inc. Site Conditions: Residual Snow/Mud
Contractor Contact: Nick DiPilato Weather: 430 Clear
Transmitted by:

XK Mail O E-mail

O Hand [ Other:

O Fax

| Comments: |

GEI was on site to witness drainage installation on Millstone Drive as part of the Gristmill Village subdivision. Upon
arrival, | met with Nick DiPilato to review the work. Today, the following was observed:

The following drainage pipe has been set and backfilled since my last visit on 2/21:

= +30 of 18" Class-IV RCP from DMH-5 towards DMH-4.
The drainage pipe was being bedded on crushed stone and set to line and grade with a laser. Pipe joints were sealed
with rubber gaskets. The pipes were then backfilled with crushed stone up to the springline which was chinked against
the pipe. Sorted trench spoil was used for the remaining backfill and was being compacted by a vibratory plate
compactor. DiPilato was backfilling the trench as pipe was being laid.
GEIl would like to note that the sewer service to Lot 7 caused a conflict with the drainage pipe being installed. Mr. DiPilato
informed me that he would need to raise the drain pipe approximately a tenth of a foot in order to clear the sewer service
but would keep the same invert elevation into the next manhole (DMH-4).
Excavation of the detention basin area continued during my visit.

The work observed appeared to be consistent with the approved plans.

[ Action to be Taken: |
Grafton Planning Board will be notified of this site visit by way of this report.

cc: Grafton Engineering Dept.
DiPilato Construction Co., Inc.
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